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Kentucky American Water
Pool 3 Water Treatment Plant
Progress Report

Report Period: July 1 - July 30, 2010

Water Treatment Plant:

on budget and on schedule.

Work continued through July on equipment installation and electrical installation at the water treatment plant. SCADA
installation continued and disinfection of all components began. Raw water intake construction was completed and
electrical work continued. Progress meetings were held July 14 and 28, with conference calls on July 7 and 21. Work is

Variance $806,394 ($619,862) (5228,331)

Percent
Month (3) YTD Total Project Total Budget(2) Complete (Work Order 434232)
Actual (5664,044) $13,432,498 $70,763,644 $77,416,006 91.41%
Pipeline:
Final clean-up continued on the pipeline. Very few items remaining until fall reseeding.
Percent
Month YTD Total Project  Total Budget(2) Complete (Work Order 434227)
“{Actual $2,457,155 $3,681,251  $62,238,752 $63,711,087 97.69%
Booster Station:
Final clean-up work and SCADA installation continued.
Percent
Month YTD Total Project Total Budget(2) Complete (Work Order 434231)
Actual $181,918 $809,636  $10,524,431 $10,131,679  103.88%
Total Project:
Overall the project is 94% complete and is on schedule and on budget.
Percent
Month YTD Total Project Total Budget(2) Complete
Actual $3,052,087 $20,505,399 $155,217,849  $163,885,837 94.71%
Budget $2,245693 $21,125261 $155,446,180  $163,885,837 94.85%

1) Financial results are as of June 30, 2010.

2) Financial information on individual portions of the project are revised beginning in January 2010 from previous progress
reports which reflected only the construction budget, and now include projected soft costs for each individual portion. The
individual component financial information above does not include land, tax-exempt interest charges, and preliminary
supply development charges which were $1,077,057 for the month, $2,582,015 for the YTD, $11,691,025 for the total

project and $12,627,065 for the Total Budget.

3) Negative monthly charges are the result of the reversal of an accounting accrual from the previous month,
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Kentucky American Water
Pool 3 Water Treatment Plant
Progress Report

Report Period: August 1, - August 31, 2010

Water Treatment Plant:

Work continued in August on equipment mechanical performance testing, with 48 hours of initial mechanical performance
testing completed. Electronic SCADA control installation and operation is ongoing. Progress meetings were held August 4,
18, and 25, with a conference call on August 11. Work is on budget and on schedule to be in service in September.

Percent
Month (3) YTD Total Project Total Budget(2) Complete (Work Order 434232)
Actual $4,064,039 $17,496,537 $74,827,683 $77,416,006 96.66%

Pipeline:

Final clean-up continued on the pipeline. Very few items remaining until fall reseeding.

Percent
Month YTD Total Project Total Budget(2) Complete (Work Order 434227)
Actual (31,010,148)  $2,671,104 $61,228,604 $63,711,087 96.10%
Booster Station:
Final clean-up work and SCADA installation continued.
Percent
Month YTD Total Project Total Budget(2) Complete (Work Order 434231)
Actual (§74,475) $735,161  $10,449,956 $10,131,679  103.14%
Total Project:
Overall the project is 96% complete and is on schedule and on budget.
Percent
Month YTD Total Project Total Budget(2) Complete
Actual $2,775,682  $23,280,981 $157,993,431 $163,885,837 96.40%
Budget $2,188,104 $23,313,365 $157,634,284  $163,885,837 96.19%

Variance $587,478 {$32,384) $359,147

1) Financial results are as of July 31, 2010.

2) Financial information on individual portions of the project are revised beginning in January 2010 from previous progress
reports which reflected only the construction budget, and now include projected soft costs for each individual portion. The
individual component financial information above does not include land, tax-exempt interest charges, and preliminary supply
development charges which were ($203,834) for the month, $2,378,181 for the YTD, $11,487,191 for the total project and
$12,627,065 for the Total Budget.

3) Negative monthly charges are the result of the reversal of an accounting accrual from the previous month.
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Kentucky American Water
Pool 3 Water Treatment Plant
Progress Report

Report Period: September 1, - September 30, 2010

Water Treatment Plant:

Work continued in September with the initiation of the Final Mechanical Performance Test and water produced and
distributed to the distribution system. Plant was placed in-service on September 20, 2010 after 10 days of continuous
operation. Substantial completion with all automated controls completed should occur in early October. Progress meetings
were held September 1, 8, 15, 22 and 29 with daily reviews outstanding items.

Percent
Month (3) YTD Total Project Total Budget(2) Complete (Work Order 434232)
Actual ($1,148,513) $16,348,023  $73,679,170 $77,416,006 95.17%

Pipeline:

Final clean-up continued on the pipeline. Very few items remaining until fall reseeding.

Percent
Month YTD Total Project Total Budget(2) Complete (Work Order 434227)
Actual $2,734,230 $5,405,334  $63,962,834 $63,711,087  100.40%
Booster Station:
Final clean-up work and SCADA installation continued.
Percent
Month YTD Total Project Total Budget(2) Complete (Work Order 434231)
Actual $470,364 $1,205,525 $10,920,319 $10,131,679  107.78%
Total Project:
Overall the project is 97% complete and is on schedule and on budget.
Percent
Month YTD Total Project Total Budget(2) Complete
Actual $2,523,156  $25,804,137 $160,516,588  $163,885,837 97.94%
Budget $2,059,234  $25,372,599 $159,693,518  $163,885,837 97.44%

Variance $463,922 $431,538 $823,069

1) Financial results are as of August 31, 2010.

2) Financial information on individual portions of the project are revised beginning in January 2010 from previous progress
reports which reflected only the construction budget, and now include projected soft costs for each individual portion. The
individual component financial information above does not include land, tax-exempt interest charges, and preliminary supply
development charges which were $467,076 for the month, $2,845,257 for the YTD, $11,954,267 for the total project and
$12,627,085 for the Total Budget.

3) Negative monthly charges are the result of the reversal of an accounting accrual from the previous month.
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